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ESTIMATE RUN 09/22/2021

ESTIMATE SUMMARY 09:45:32

CONTID: C24075         ESTIMATE NO: 0005 PROG 2005

PCN: 24075-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ADA CURB RAMPS CMGC PKG 1 PERCENT TIME:

PROJECT NO: CR100-350                     

R1 ADA CURB RAMPS CMGC PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

IHC Scott, Inc. PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,435,621.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,232,369.26 NON-PARTICIPATING 38,163.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.35

WORK DAYS

WORK DAYS

68.32%

454,870.33

38,163.24

38,163.24

38,163.24

$

$

$

$

0.00

980,751.02

980,751.02

0.00

980,751.02

-18,485.54

0.00

962,265.48

0.00

AMOUNT DUE 962,265.48 38,163.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,163.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE  

76.5 TIME ALLOW: 77

ORIG TIME ALLOW: 77

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/12/2021

04/12/2021

08/20/2021

08/20/2021

08/20/2021

03/03/2021

03/23/2021

03/26/2021

04/12/2021
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PCN: 24075-BID    ESTIMATE RUN 09/22/2021

PROJECT: CR100-350                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

10,160.721.000

0.00

1.000

L S 

10,160.72000

0010 Removal of Sidewalk 1,324.000

0.000

202-00200  
 

66,385.361,324.000

0.00

1,918.000

SY  

50.14000

0015 Removal of Curb and Gutter 1,670.700

0.300

202-00203  
 

31,782.421,671.000

5.71

1,671.000

LF  

19.02000

0020 Removal of Concrete Pavement 18.100

-0.100

202-00210  
 

997.0218.000

-5.54

20.000

SY  

55.39000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

20.000

SY  

55.39000

0030 *Removal of Pavement Marking 10.000

221.000

202-00250  
 

371.91231.000

355.81

810.000

SF  

1.61000

0035 Removal of Pull Box 2.000

0.000

202-00827  
 

2,522.122.000

0.00

11.000

EACH

1,261.06000

0040 Removal of Pedestrian Push Button 10.000

2.000

202-00860  
 

11,117.1612.000

1,852.86

15.000

EACH

926.43000

0045 Unsuitable Material 23.300

-0.300

203-00050  
 

3,800.2923.000

-49.57

23.300

CY  

165.23000

0050 Potholing 13.500

0.500

203-01597  
 

3,889.6214.000

138.92

40.000

HOUR

277.83000

0055 Erosion Control (Curb Ramp) 84.000

0.000

208-00090  
 

52,274.8884.000

0.00

84.000

EACH

622.32000
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PCN: 24075-BID    ESTIMATE RUN 09/22/2021

PROJECT: CR100-350                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

270.07000

0065 *Reset Pull Box 1.000

0.000

210-00827  
 

2,878.011.000

0.00

2.000

EACH

2,878.01000

0070 *Reset Pedestrian Push Button 6.000

0.000

210-00860  
 

7,042.506.000

0.00

6.000

EACH

1,173.75000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 66.000

0.000

210-02804  
 

3,925.0266.000

0.00

66.000

LF  

59.47000

0080 Aggregate Base Course (Class 6) 178.950

0.000

304-06000  
 

7,294.00178.950

0.00

500.000

TON 

40.76000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

223.95000

0090 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

20.000

SY  

220.98000

0095 *Concrete Pavement (11 Inch) (Fast Track) 6.100

-0.100

412-01120  
 

1,462.746.000

-24.38

15.000

SY  

243.79000

0100 Fence (Plastic) 70.000

0.000

607-11525  
 

380.8070.000

0.00

100.000

LF  

5.44000

0105 *Concrete Sidewalk 393.700

0.300

608-00000  
 

42,579.58394.000

32.42

394.000

SY  

108.07000

0110 *Concrete Curb Ramp 1,419.800

0.200

608-00010  
 

194,781.401,420.000

27.43

1,945.000

SY  

137.17000
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PCN: 24075-BID    ESTIMATE RUN 09/22/2021

PROJECT: CR100-350                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Detectable Warnings 24.000

0.000

608-00015  
 

1,608.9624.000

0.00

30.000

SF  

67.04000

0120 *Curb Type 2 (Section B) 22.000

0.000

609-20010  
 

548.2422.000

0.00

22.000

LF  

24.92000

0125 *Curb and Gutter Type 2 (Section I-B) 44.300

-0.300

609-21010  
 

1,358.2844.000

-9.26

328.000

LF  

30.87000

0130 Curb and Gutter Type 2 (Section II-B) 297.300

-0.300

609-21020  
 

13,670.91297.000

-13.81

571.000

LF  

46.03000

0135 Delineator (Type I) 0.000

2.000

612-00001  
 

74.662.000

74.66

5.000

EACH

37.33000

0140 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

40.44000

0145 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

5.000

EACH

56.97000

0150 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

3.000

EACH

1,334.22000

0155 *Type Two Pull Box 2.000

0.000

613-07002  
 

4,733.242.000

0.00

2.000

EACH

2,366.62000

0160 *Type Three Pull Box 0.000

1.000

613-07003  
 

2,366.621.000

2,366.62

2.000

EACH

2,366.62000

0165 *Type Four Pull Box 0.000

1.000

613-07004  
 

2,867.301.000

2,867.30

2.000

EACH

2,867.30000
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PCN: 24075-BID    ESTIMATE RUN 09/22/2021

PROJECT: CR100-350                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

3,325.49000

0175 *Accessible Pedestrian Signal 6.000

3.000

614-70200  
 

12,454.389.000

4,151.46

9.000

EACH

1,383.82000

0180 *Pedestrian Push Button 1.000

0.000

614-72860  
 

1,180.551.000

0.00

3.000

EACH

1,180.55000

0185 *Pedestrian Push Button Post Assembly 5.000

0.000

614-72863  
 

20,220.205.000

0.00

8.000

EACH

4,044.04000

0190 Construction Surveying 1.000

0.000

625-00000  
 

2,001.501.000

0.00

1.000

L S 

2,001.50000

0195 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

295,593.031.000

0.00

1.000

L S 

295,593.03000

0200 *Public Information Management (Tier IV) 127.000

0.000

626-01114  
 

8,153.40127.000

0.00

127.000

DAY 

64.20000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,120.000

-20.000

627-30410  
 

13,541.001,100.000

-246.20

1,540.000

SF  

12.31000

0210 *Flagging 24.000

0.000

630-00000  
 

975.8424.000

0.00

500.000

HOUR

40.66000

0215 *Traffic Control Inspection 13.000

0.000

630-00007  
 

2,434.2513.000

0.00

31.000

DAY 

187.25000

0220 *Traffic Control Management 68.000

0.000

630-00012  
 

74,579.0068.000

0.00

77.000

DAY 

1,096.75000
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PCN: 24075-BID    ESTIMATE RUN 09/22/2021

PROJECT: CR100-350                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Barricade (Type 3 M-A) (Temporary) 1.000

1.000

630-80335  
 

267.502.000

133.75

8.000

EACH

133.75000

0230 *Pedestrian Barricade (ADA) 207.000

207.000

630-80340  
 

15,504.30414.000

7,752.15

414.000

LF  

37.45000

0235 *Construction Traffic Sign (Panel Size A) 9.000

9.000

630-80341  
 

1,059.3018.000

529.65

91.000

EACH

58.85000

0240 *Construction Traffic Sign (Panel Size B) 9.000

9.000

630-80342  
 

1,251.9018.000

625.95

33.000

EACH

69.55000

0245 *Portable Message Sign Panel 2.000

2.000

630-80355  
 

23,540.004.000

11,770.00

4.000

EACH

5,885.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

1.000

630-80357  
 

3,210.002.000

1,605.00

8.000

EACH

1,605.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

26.75000

0260 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

16.000

EACH

26.75000

0265 *Traffic Cone 76.000

76.000

630-80380  
 

1,463.76152.000

731.88

200.000

EACH

9.63000

0270 *Stackable Vertical Panels 22.500

22.500

630-80393  
 

1,203.7545.000

601.88

45.000

EACH

26.75000

0275 *Mobile Attenuator 53.000

0.000

630-85041  
 

28,355.0053.000

0.00

100.000

DAY 

535.00000
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PCN: 24075-BID    ESTIMATE RUN 09/22/2021

PROJECT: CR100-350                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0285 CMGC Overrun Pool CMGC Risk Pool 0.000

2,888.550

700-71000  
 

2,888.552,888.550

2,888.55

145,000.000

F A 

1.00000

CAT 980,750.9738,163.241,435,621.35CURRENT AMT0200 $ $ $

$ 980,750.9738,163.24$1,435,621.35$CURRENT AMTPROJECT TOTAL


